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Grant Number:
B-08-UN-17-0001

Grantee Name:
Cook County, IL

Grant Amount:
$28,156,321.00

Estimated PI/RL Funds:
$4,000,000.00

Obligation Date: Award Date:

03/31/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$32,156,321.00

Disasters:

No Disasters Found

Declaration Number

$85,333.74

N/A

$8,623,389.05

$0.00

$1,840,527.73

Total Obligated

$85,333.74

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$28,053,897.01

$170,667.48 $170,667.48

     Program Funds Drawdown

To Date

$3,644,439.78

$31,009,112.55

$28,053,897.01

Overall

Program Income Received

$4,977,431.00

$7,830,232.55

Narratives
Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
No QPR Contact Found

$1,925,861.47 $8,708,722.79Total Funds Drawdown

2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$0.00$0.00Match Contributed

Homebuyer units acquired total 76, there are 28 units that has been completed/underway; 4 units has been sold at
50-120%AMI.  Some of the homebuyer units are scheduled to be completed by July 2012. A total of 62 units has
been acquired for the purposes of rental.  1 rental unit is complete and 26 units at 93% complete. 26 units are
complete for demolition.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$431,391.12

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$431,391.12

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$4,223,448.15

Required

$2,815,632.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $7,039,080.25 $11,662,732.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

N09-B, ACQUISITION/REHABILITATION $1,599,232.07 $23,659,678.00 $7,662,949.02

N09-D, DEMOLITION $221,510.34 $286,011.00 $266,510.34

N09-E, PROPERTY REDEVELOPMENT $0.00 $1,395,000.00 $262,538.57

N09-F, ADMINISTRATION $19,785.32 $2,815,632.00 $431,391.12
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,993.86

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$53,993.86

($1,224,851.31)

$0.00

$0.00

$112,921.81

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-01-B

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

($1,224,851.31)

To Date

03/18/2010

Direct ( HouseHold )

$12,907.82

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of one for sale residential property.

Location Description:

13705 S Stewart, Riverdale, IL

Project is 100% complete and currently on the market for sale.

Activity Progress Narrative:

Riverdale/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $12,907.82
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Activity Locations
Address County State ZipCity Status / Accept

Illinois13705 S Stewart Ave 60827-3603Riverdale Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$277,000.00

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$277,000.00

($149,721.73)

$0.00

$0.00

$277,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-01-B#2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

($149,721.73)

To Date

10/01/2009

Direct ( HouseHold )

$44,112.04

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation and for resale  of a single family home in Sauk Village developed by Mecca.

Location Description:

    •  21728 Peterson Sauk Village, IL
    •  22626 Spencer Sauk Village, IL

The county is still in the process of transferring title to Mecca Companies as the developer for rehabbing.

Activity Progress Narrative:

Sauk Village/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

$0.00     Program Funds Drawdown $44,112.04
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Activity Locations
Address County State ZipCity Status / Accept

Illinois22626 Spencer Ave 60411-5769Sauk Village Match / Y

Illinois21728 Peterson Ave 60411-4438Sauk Village Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,988.00

NSP Only - LMMI City of Calumet city

Total Projected Budget from All Sources

Match Contributed

$59,988.00

$9,839.00

$0.00

$0.00

$59,988.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-02-D

$59,988.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$9,839.00

To Date

11/30/2010

 (  )

$59,988.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition o feight blighted single family residential properties.

Location Description:

    •  114 155th PL. Calumet City, IL
    •  439 155th St. Calumet City, IL
    •  431 Freeland Calumet City, IL
    •  526 Garfield Calumet City, IL
    •  566 Freeland Calumet City, IL
    •  323 155th St. Calumet City, IL
    •  443 Torrence Calumet City, IL
    •  618 Gordon Calumet City, IL
 

Demolition of 6 blighted structures has been complete. Invoices has been paid.

Activity Progress Narrative:

Calumet City DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$0.00$0.00City of Calumet city

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$59,988.00     Program Funds Drawdown $59,988.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois323 155th St 60409-4507Calumet City Match / Y

Illinois114 155th Pl 60409-4618Calumet City Match / Y

Illinois431 Freeland Ave 60409-2628Calumet City Match / Y

Illinois439 155th St 60409-4509Calumet City Match / Y

Illinois566 Freeland Ave 60409-3506Calumet City Match / Y

Illinois526 Garfield Ave 60409-2605Calumet City Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/8# of Properties 6

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,352,905.00

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$4,352,905.00

$2,652,905.00

$0.00

$0.00

$4,352,905.00

$1,599,119.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-04-B

$520,669.11

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$2,652,905.00

To Date

08/01/2009

Direct ( HouseHold )

$2,144,753.74

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 15 for sale single family homes.

Location Description:

    •  169 16th St.
    •  1542 Wallace
    •  225-227 16th St,
    •  202-204 16th St.,
    •  1612-1616 Center,
    •  186-190 16th St
    •  227-229 16th St.
    •  192-196 16th St.
    •  1543 Wallace
All properties are located in Chicago Heights, IL 60411. Six remaining properties to be determined.

Phase 1-9 units complete, 2 pending sales.  In the process of identifying lots for Phase 2 which will include 6 additional units. 
Construction scheduled for June 2012.

Activity Progress Narrative:

Chicago Heights/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$1,599,119.61$0.00Mecca Companies Inc.

$520,669.11     Program Funds Drawdown $2,144,753.74
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Activity Locations
Address County State ZipCity Status / Accept

Illinois1612 Center Ave 60411-3612Chicago Heights Match / Y

Illinois169 E 16th Pl 60411-3607Chicago Heights Match / Y

Illinois190 W 16th St 60411-3319Chicago Heights Match / Y

Illinois1543 Wallace St 60411-5671Chicago Heights Match / Y

Illinois227 W 16th St 60411-3320Chicago Heights Match / Y

Illinois192 W 16th St 60411-3319Chicago Heights Match / Y

Illinois225 W 16th St 60411-3320Chicago Heights Match / Y

Illinois1542 Wallace St 60411-5670Chicago Heights Match / Y

Illinois204 16th  street 60411-chicago heights No Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/15# of Properties 9

This Report Period Cumulative Actual Total / Expected

Total Total

9/15# of Housing Units 9

9/15# of Singlefamily Units 9

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,458,386.00

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$2,458,386.00

$829,011.13

$0.00

$0.00

$2,458,386.00

$1,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-06-B

$14,352.29

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$829,011.13

To Date

08/01/2009

Direct ( HouseHold )

$110,955.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of ten single family for sale residential properties. Three properties to be determined.

Location Description:

    •  14822 Evans       Dolton, IL
    •  216 E 141st       Dolton, IL
    •  15210 Dante      Dolton, IL
    •  14645 Minerva    Dolton, IL
    •  13825 Forest      Dolton, IL
    •  14739 Dearborn  Dolton, IL
    •  14436 Murrary    Dolton, IL
    •  14317 Oak         Dolton, IL
    •  13849 Lincoln     Dolton, IL
    •  14436 Murray     Dolton, IL

Project is 80% complete with 1 pending sale.  5 additional homes has been added to the project as new construction, awaiting
environmental review.

Activity Progress Narrative:

Dolton/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$1,000.00$0.00Mecca Companies Inc.

$14,352.29     Program Funds Drawdown $110,955.05
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Activity Locations
Address County State ZipCity Status / Accept

Illinois216 E 141st St 60419-1104Dolton Match / Y

Illinois14436 Murray Ave 60419-1814Dolton Match / Y

Illinois15210 Dante Ave 60419-3137Dolton Match / Y

Illinois14739 Dearborn St 60419-1507Dolton Match / Y

Illinois14645 Minerva Ave 60419-2344Dolton Match / Y

Illinois13825 Forest Ave 60419-1010Dolton Match / Y

Illinois14822 Evans Ave 60419-2112Dolton Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,153,000.00

NSP Only - LH - 25% Set-Aside Ford Heights Community Service Organization

Total Projected Budget from All Sources

Match Contributed

$3,153,000.00

$2,952,801.55

$0.00

$0.00

$6,105,801.55

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-07-B-25%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$5,905,603.10

To Date

10/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New Construction of 30 unit rental townhomes.

Location Description:

    •  1304 Greenwood Ave., Ford Heights, IL 60411

Remediation letter has been issued, project has cleared.  Closing is scheduled for end of May 2012.

Activity Progress Narrative:

Ford Heights Townhouses/Cornerstone FHCSOActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Ford Heights Community Service Organization

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Properties 0

$0.00     Program Funds Drawdown $0.00

14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,395,000.00

NSP Only - LMMI Ford Heights Community Service Organization

Total Projected Budget from All Sources

Match Contributed

$1,395,000.00

$358,650.00

$0.00

$0.00

$1,395,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-08-E

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$358,650.00

To Date

03/17/2010

Direct ( HouseHold )

$262,538.57

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construction of a 5,108 Sq ft.  public facility to serve residents of the Village of Ford Heights.

Location Description:

    •  1323 Berkley Ave Ford Heights, IL

Preconstruction meeting schduled for April 2012 with construction to start soon thereafter.  Construction is scheduled to be
completed by December 2012.

Activity Progress Narrative:

Ford Heights Comm Service Org. PFActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$0.00$0.00Ford Heights Community Service Organization

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Public Facilities 0

$0.00     Program Funds Drawdown $262,538.57
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Activity Locations
Address County State ZipCity Status / Accept

Illinois1323 Berkeley Ave 60411-3007Ford Heights Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,800.00

NSP Only - LMMI Village of Riverdale

Total Projected Budget from All Sources

Match Contributed

$98,800.00

$98,800.00

$0.00

$0.00

$98,800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-10-D

$98,800.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$98,800.00

To Date

08/11/2010

 (  )

$98,800.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 6 blighted commercial properties

Location Description:

    •  423 W. 138th Street
    •  14514 S. Indiana
    •  14234 S. Indiana
    •  14228 S. Indiana
    •  14230 S. Indiana
    •  14004 S. Indiana

Demolition complete for 6 blighted structures.  Invoices has been paid.

Activity Progress Narrative:

Riverdale DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$0.00$0.00Village of Riverdale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 6

$98,800.00     Program Funds Drawdown $98,800.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois423 W 138th St 60827-1609Riverdale Match / Y

Illinois14228 S Indiana Ave 60827-2507Riverdale Match / Y

Illinois14230 S Indiana Ave 60827-2507Riverdale Match / Y

Illinois14514 S Indiana Ave 60827-2825Riverdale Match / Y

Illinois14234 S Indiana Ave 60827-2507Riverdale Match / Y

Illinois14004 S Indiana Ave 60827-2207Riverdale Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 6

6/6# of Singlefamily Units 6

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$0.00

($1,543,800.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-10-E

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($1,543,800.00)

To Date

03/20/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Redevelopment and reconstruction of 30 Unit Multi family structure.

Location Description:

4719-31 Vail Harvey, IL 60426

Activity cancelled. Funds were reprogrammed to Admin.

Activity Progress Narrative:

Activity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$0.00$0.00Cook County Dept. of Planning & Dev.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,500.00

NSP Only - LMMI Village of Hazel Crest

Total Projected Budget from All Sources

Match Contributed

$19,500.00

$1,600.00

$0.00

$0.00

$19,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-11-D

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$1,600.00

To Date

09/24/2010

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one blighted commercial property.

Location Description:

17068 Park Hazel Crest, IL 60429

Demolition complete for 1 blighted structure.  Invoices has been paid.

Activity Progress Narrative:

Hazel Crest DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$0.00$0.00Village of Hazel Crest

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois17068 Park Ave 60429-1430Hazel Crest Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$303,116.00

NSP Only - LH - 25% Set-Aside Housing Opportunity Development Corporation

Total Projected Budget from All Sources

Match Contributed

$303,116.00

$2,828.00

$0.00

$85,333.74

$303,116.00

$500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-12-B-25%

$122,018.00

$85,333.74

$85,333.74

Jan 1 thru Mar 31, 2012

Activitiy Category:

$85,333.74

$0.00

N/A

12/31/2012

$2,828.00

To Date

08/01/2009

Direct ( HouseHold )

$184,918.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of two single family residential properties for rental as group homes for special needs households.

Location Description:

    •  7000 PlumTree Hanover Park, IL 
    •  1623 McKool Streamwood, IL

1623 McKool Streamwood, IL is 100% complete and will be transferred to end owner within the next 45-60 days. 
Preconstruction meeting has been scheduled for 7000 Plumtree Hanover Park, IL with construction to begin soon thereafter.

Activity Progress Narrative:

Hanover Park/Streamwood/HODCActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$500.00$0.00Housing Opportunity Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

$36,684.26     Program Funds Drawdown $99,584.26
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Activity Locations
Address County State ZipCity Status / Accept

Illinois1623 McKool Ave 60107-3143Streamwood Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,637,951.00

NSP Only - LH - 25% Set-Aside IFF/North West Housing Partnership

Total Projected Budget from All Sources

Match Contributed

$1,637,951.00

($563,417.00)

$0.00

$0.00

$1,637,951.00

$1,294,348.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-13-B

$291,469.54

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($563,417.00)

To Date

10/01/2009

Direct ( HouseHold )

$1,635,954.29

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

IFF seeks to acquire and rehabilitate approximately 13 existing multifamily units.  All 13 units will target priority populations,
including homeless persons, low income individuals and families, low income seniors, and low income persons with disabilities. 
The units will be for rental.

Location Description:

    •  1015-1017 S 4th Ave Maywood, IL

Final lease-up is underway. Property will close and transfer to the end user is slated for the end of April 2012.

Activity Progress Narrative:

Maywood Apartments/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$1,294,348.32$0.00IFF/North West Housing Partnership

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Housing Units 13

13/13# of Multifamily Units 13

$291,469.54     Program Funds Drawdown $1,635,954.29
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Activity Locations
Address County State ZipCity Status / Accept

Illinois1015 S 4th Ave 60153-2186Maywood Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI IFF

Total Projected Budget from All Sources

Match Contributed

$0.00

($2,797,916.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-13-E

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($2,797,916.00)

To Date

03/18/2010

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Activity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,723.00

NSP Only - LMMI Village of Park Forest

Total Projected Budget from All Sources

Match Contributed

$62,723.00

$62,723.00

$0.00

$0.00

$62,723.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-14-D

$62,722.34

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$62,723.00

To Date

08/11/2010

 (  )

$62,722.34

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 blighted single family residential properties.

Location Description:

    •  262 Allegheny
    •  228 Allegheny
    •  273 Allegheny
    •  296 Allegheny
    •  274 Allegheny
    •  244 Allegheny
    •  226 Allegheny

Demolition for 7 blighted structures is complete.

Activity Progress Narrative:

Park Forest/DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$0.00$0.00Village of Park Forest

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 7

$62,722.34     Program Funds Drawdown $62,722.34
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Activity Locations
Address County State ZipCity Status / Accept

Illinois296 Allegheny St 60466-1460Park Forest Match / Y

Illinois228 Allegheny St 60466-1459Park Forest Match / Y

Illinois226 Allegheny St 60466-1459Park Forest Match / Y

Illinois273 Allegheny St 60466-1458Park Forest Match / Y

Illinois244 Allegheny St 60466-1459Park Forest Match / Y

Illinois274 Allegheny St 60466-1459Park Forest Match / Y

Illinois262 Allegheny St 60466-1459Park Forest Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 7

7/7# of Singlefamily Units 7

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$572,554.00

NSP Only - LMMI IFF

Total Projected Budget from All Sources

Match Contributed

$572,554.00

($1,104,508.30)

$0.00

$85,333.74

$572,554.00

$111,248.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-15-B

$3,325.38

$85,333.74

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($1,104,508.30)

To Date

10/01/2009

Direct ( HouseHold )

$313,570.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 3 single family for sale residential properties.

Location Description:

    •  418 Frederick Bellwood, IL
    •  443 Frederick Bellwood, IL
    •  421 22 nd Ave Bellwood, IL

All 3 projects are complete and has been sold.

Activity Progress Narrative:

Bellwood/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$111,248.19$0.00IFF

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

$3,325.38     Program Funds Drawdown $313,570.10
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Activity Locations
Address County State ZipCity Status / Accept

Illinois421 22nd Ave 60104-1651Bellwood Match / Y

Illinois418 Frederick Ave 60104-1442Bellwood Match / Y

Illinois443 Frederick Ave 60104-1443Bellwood Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 3

3/3# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 1/0 2/0# of Households 1 1 100.00

0 1/0 1/0 2/0# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,637,951.00

NSP Only - LH - 25% Set-Aside IFF/North West Housing Partnership

Total Projected Budget from All Sources

Match Contributed

$1,637,951.00

$1,075,416.00

$0.00

$0.00

$1,637,951.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-15-B-25%

$397,524.34

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$1,075,416.00

To Date

10/01/2009

Direct ( HouseHold )

$1,376,634.89

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

IFF seeks to acquire and rehabilitate approximately 13 existing multifamily units.  All 13 units will target priority populations,
including homeless persons, low income individuals and families, low income seniors, and low income persons with disabilities. 
The 13 units will be for rental designated as the 25% set aside.

Location Description:

1 locations: 1015-1017 S. 4th, Maywood with a total of 13 units.

See N09-13-B for progress narrative

Activity Progress Narrative:

Maywood Apartments/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00IFF/North West Housing Partnership

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

$397,524.34     Program Funds Drawdown $1,376,634.89
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Activity Locations
Address County State ZipCity Status / Accept

Illinois1015 S 4th Ave 60153-2186Maywood Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$893,863.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity Chicago South Suburbs

Total Projected Budget from All Sources

Match Contributed

$893,863.00

$709,808.33

$0.00

$0.00

$893,863.00

$23,030.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-16-B-25%

$40,160.44

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$709,808.33

To Date

03/18/2010

Direct ( HouseHold )

$125,485.86

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of seven single family for sale residential properties

Location Description:

    •  17741 Roy Street 
    •  17505 Burnham
    •  17219 Lorenze
    •  18530 Oakley
    •  3545 178th
    •  18308 Ridgewood
    •  17919 School
 

17741 Roy Street is complete and sale is pending.  Remaining 6 units are under construction.

Activity Progress Narrative:

Lansing/HabitatActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$23,030.27$0.00Habitat for Humanity Chicago South Suburbs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 7

$40,160.44     Program Funds Drawdown $125,485.86
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Activity Locations
Address County State ZipCity Status / Accept

Illinois18308 Ridgewood Ave 60438-3026Lansing Match / Y

Illinois17919 School St 60438-2213Lansing Match / Y

Illinois3545 178th St 60438-3999Lansing Match / Y

Illinois18530 Oakley Ave 60438-2817Lansing Match / Y

Illinois17505 Burnham Ave 60438-1905Lansing Match / Y

Illinois17219 Lorenz Ave 60438-1220Lansing Match / Y

Illinois17741 Roy St 60438-2022Lansing Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 7

7/7# of Singlefamily Units 7

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,405.00

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$229,405.00

$48,309.67

$0.00

$0.00

$229,405.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-19-B

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$48,309.67

To Date

03/18/2010

Direct ( HouseHold )

$54,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of two single family for sale residential properties.

Location Description:

    •  2802  Knollwood, Hazelcrest, IL
    •  16019 Trumbull Ave.,  Markam, IL
 

No activity this quarter.  Properties are in the process of being transferred from New Covenant to Mecca Companies.  New
Covenant was unable to complete the projects.

Activity Progress Narrative:

HazelCrest/Markham/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $54,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois16019 Trumbull Ave 60428-4535Markham Match / Y

Illinois2802 Knollwood Pl 60429-2142Hazel Crest Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,579,439.15

N/A Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$1,579,439.15

$1,356,821.21

$0.00

$0.00

$1,622,925.19

$34,593.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-2012

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$1,356,821.21

To Date

03/18/2010

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

To be determined.

Location Description:

To be determined.

No activity.

Activity Progress Narrative:

To be DeterminedActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$34,593.88$0.00Cook County Dept. of Planning & Dev.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$873,298.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity Chicago South Suburbs

Total Projected Budget from All Sources

Match Contributed

$873,298.00

$794,919.31

$0.00

$0.00

$873,298.00

$7,511.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-21-B-25%

$33,912.63

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$794,919.31

To Date

03/18/2010

Direct ( HouseHold )

$214,928.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 10 single family for sale residential properties.

Location Description:

    •  287 Mohawk Park Forest, IL 60466
    •  329 Merrimac Park Forest, IL 60466
    •  215 Early Park Forest, IL 60466
    •  279 Minocqua Park Forest, IL 60466
    •  10 E. Rocket Circle Park Forest, IL 60466
    •  412 Wilshire Park Forest, IL 60466
    •  356 Winona Park Forest, IL 60466
    •  439 Winnebago Park Forest, IL 60466
    •  300 Seneca Park Forest, IL 60466
    •  217 Early Park Forest, IL 60466

Transfer of title for 215 Early from Cook County to Habitat.  Pending sale and closing to occur on 439 Winnebago in May 2012.
Work write ups and budgets has been completed for the remaining properties, Notices to proceed will be issued upon approval
from construction staff.

Activity Progress Narrative:

Park Forest/HabitatActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$7,511.62$0.00Habitat for Humanity Chicago South Suburbs

$33,912.63     Program Funds Drawdown $214,928.43
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Activity Locations
Address County State ZipCity Status / Accept

Illinois356 Winona St 60466-1520Park Forest Match / Y

Illinois329 Merrimac St 60466-2313Park Forest Match / Y

Illinois412 Wilshire St 60466-1546Park Forest Match / Y

Illinois439 Winnebago St 60466-1340Park Forest Match / Y

Illinois215 Early St 60466-1215Park Forest Match / Y

Illinois10 E Rocket Cir 60466-1634Park Forest Match / Y

Illinois287 Mohawk St 60466-1905Park Forest Match / Y

Illinois279 Minocqua St 60466-1942Park Forest Match / Y

Illinois300 Seneca St 60466-2231Park Forest Match / Y

Illinois217 Early St 60466-1215Park Forest Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 10

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 10

10/10# of Singlefamily Units 10

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,000.00

NSP Only - LMMI Village of Phoenix

Total Projected Budget from All Sources

Match Contributed

$45,000.00

($35,000.00)

$0.00

$0.00

$45,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-22-D

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($35,000.00)

To Date

08/11/2010

 (  )

$45,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of four blighted single family residential properties.

Location Description:

    •  15235 9th Ave  Phoenix,IL
    •  529 E 152        Phoenix, IL
    •  569 E 155th Pl  Phoenix, IL
    •  722 E 153rd St  Phoenix, IL

Demolition of 4 blighted structures is complete

Activity Progress Narrative:

Phoenix DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$0.00$0.00Village of Phoenix

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 4

$0.00     Program Funds Drawdown $45,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois722 E 153rd St 60426-2675Phoenix Match / Y

Illinois15325 9th Ave 60426-2516Phoenix Match / Y

Illinois569 E 155th Pl 60426-3750Phoenix Match / Y

Illinois529 E 152nd St 60426-2404Phoenix Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$999,292.00

NSP Only - LH - 25% Set-Aside Proviso Leyden Council for Community Action Inc.

Total Projected Budget from All Sources

Match Contributed

$999,292.00

$399,292.00

$0.00

$0.00

$999,292.00

$39,394.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-23-B-25%

$182,838.58

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$399,292.00

To Date

08/01/2009

Area (  )

$477,221.19

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Acquisition and rehabilitation of two existing  multifamily buildings that are designated as 25% set aside units.
 

Location Description:

    •  2491 E Terrace Avenue Lynwood, IL 60411
    •  2127 S 9th Avenue Maywood, Il 60153

Rehabilitation is complete for 2127 S. 9th Ave.  Rehabilitation for 2491 E. Terrace is 60% complete and is expected to be
completed by the end of May 2012.

Activity Progress Narrative:

Lynwood/Maywood/PLCCAActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$39,394.10$0.00Proviso Leyden Council for Community Action Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Non-business Organizations 0

$182,838.58     Program Funds Drawdown $477,221.19
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Activity Locations
Address County State ZipCity Status / Accept

Illinois2127 S 9th Ave 60153-3281Maywood Match / Y

Illinois2491 Terrace Ave 60411-1340Lynwood Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$966,128.00

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$966,128.00

$344,106.51

$0.00

$0.00

$966,128.00

$190,027.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-24-B

$8,805.42

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$344,106.51

To Date

03/18/2010

Direct ( HouseHold )

$574,449.30

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of 6 for sale residential properties.

Location Description:

    •  3084 St Ives, Richton Park, IL
    •  22121 Belmont Richton Park, IL
    •  22202 Rockinham Richton Park,IL
    •  4325 Greenbriar Richton Park, IL
    •  4326 Andover Richton Park, IL
    •  5309 Arquilla Richton Park, IL
 

Rehabilitation for 5 units is complete, pending sale for 22121 Belmont.  Pending transfer for 1 unit from Cook County to Mecca
scheduled for May 2012.

Activity Progress Narrative:

Richton Park/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$190,027.30$0.00Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 6

$8,805.42     Program Funds Drawdown $574,449.30

48

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Illinois22202 Rockingham Rd 60471-1119Richton Park Match / Y

Illinois4326 Andover Dr 60471-1204Richton Park Match / Y

Illinois3084 Saint Ives Ln 60471-1328Richton Park Match / Y

Illinois22121 Belmont Rd 60471-1001Richton Park Match / Y

Illinois5309 Arquilla Dr 60471-1521Richton Park Match / Y

Illinois4325 Greenbrier Ln 60471-1225Richton Park Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 6

6/6# of Singlefamily Units 6

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$850,000.00

NSP Only - LH - 25% Set-Aside Rimland Services NFP

Total Projected Budget from All Sources

Match Contributed

$850,000.00

$364,262.88

$0.00

$0.00

$750,000.00

$62,717.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-25-B-25%

$69,490.08

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$264,262.88

To Date

06/18/2010

Direct ( HouseHold )

$387,942.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation 4 homes to be used as rental housing for disabled adults.

Location Description:

    •  1818 Simpson, Evanston, IL 
    •  1934 Brown Evanston, IL
    •  1826 Foster, Evanston, IL
    •  2124 Dewey Evanston, IL

Rehabilitation for 2 units are complete.  1 unit is under construction and 1 unit has been submitted to the zoning board for
reveiw for expansion to include an additional bedroom.  Construction is expected to begin May 2012.

Activity Progress Narrative:

Evanston/RimlandActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$62,717.64$0.00Rimland Services NFP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 4

$69,490.08     Program Funds Drawdown $387,942.05
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Activity Locations
Address County State ZipCity Status / Accept

Illinois1826 Foster St 60201-3442Evanston Match / Y

Illinois2124 Dewey Ave 60201-3056Evanston Match / Y

Illinois1818 Simpson St 60201-3042Evanston Match / Y

Illinois1934 Brown Ave 60201-3342Evanston Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,314,261.00

NSP Only - LH - 25% Set-Aside IFF/The Safe Haven Foundation

Total Projected Budget from All Sources

Match Contributed

$1,314,261.00

($71,126.00)

$0.00

$0.00

$1,314,261.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-27-B-M1-25%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/01/2010

($71,126.00)

To Date

03/08/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of an existing development. All 12 untis designated as 25% set aside.

Location Description:

14036 S Tracey Ave. Riverdale, IL

The property is in the process of being transferred to the final ultimate owner.  Currentyly plans and specifications are under
review.  Construction is expected to commence in the next 45-60 days.

Activity Progress Narrative:

Riverdale Apartments/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00IFF/The Safe Haven Foundation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois14036 S Tracy Ave 60827-2189Riverdale Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,314,261.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$1,314,261.00

$714,261.00

$0.00

$0.00

$1,314,261.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-28-B

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$714,261.00

To Date

03/18/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of an existing development. All 12 units designated for rental housing.

Location Description:

    •  14036 S. Tracey Ave., Rierdale, IL

See N09-27-B-M1-25% for project accomplishments.

Activity Progress Narrative:

Riverdale Apartments/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois14036 S Tracy Ave 60827-2189Riverdale Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$90,450.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$90,450.00

($218,133.25)

$0.00

$0.00

$90,450.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-31-B

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

($218,133.25)

To Date

02/01/2010

Direct ( HouseHold )

$90,450.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rabilitation of a single family residential property.

Location Description:

14117 S Edbrooke Ave, Riverdale, IL

Activity complete.

Activity Progress Narrative:

Riverdale/Bell FamilyActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $90,450.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois14117 S Edbrooke Ave 60827-2206Riverdale Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/1# of Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$0.00

($90,450.00)

$0.00

$0.00

$0.00

$90,450.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-31-E

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

($90,450.00)

To Date

02/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of a single family residential property.

Location Description:

 14117 S. Edbrooke Ave, Riverdale, IL

Activity complete.

Activity Progress Narrative:

Activity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$90,450.00$0.00Cook County Dept. of Planning & Dev.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,815,632.00

N/A Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$2,815,632.00

$2,400.00

$0.00

$0.00

$2,815,632.00

$190,498.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-31-F

$19,785.32

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$2,400.00

To Date

11/03/2008

 (  )

$431,391.12

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Funding is used to provide administration and oversight of the National Stabilization Program (NSP) and eligible pre-award
costs incurred by the County.

Location Description:

Cook County Dept. of Planning and Development, 69 West Washington, Suite 2900, Chicago, IL 60602.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

N09-F

Project Title:

ADMINISTRATION

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$19,785.32     Program Funds Drawdown $431,391.12

60

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$0.00

($2,400.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-32-B

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/15/2010

($2,400.00)

To Date

02/25/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Provide Work Write-Up/Cost Estimation on 4 properties.  To be completed by David L. Walker.

Location Description:

215 Early Street
5309 Arguilla Dr.
21728 Peterson Ave
22626 Spencer Ave
 
 

Activity Progress Narrative:

Activity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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